
CHANGE ORDER NO.4 DATE:February 23, 2001 
CONTRACT #00-l 70 PROJECT DESCRIPTION: College Main Parking Garage 

P.O.# 001227 PROJECT # GG-9706 
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OWNER: CONTRACTOR: 
Vaughn Construction 

City of College Station 1718 Briarcrest Drive, Suite 300 Ph: 260-7600 
P.O. Box 9960 Bryan, Texas 77802 
College Station, Texas 77842 Fax: 260-7676 
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PURPOSE OF THIS CHANGE ORDER: 
Item 1: Revised design of detention pond to provide additional capacity 
Item 2: 
Item 3: 
ITEM NO. UNIT :DESCRIPTION “’ UNIT ORIGINAL REVISED ADDER, : z PRICE QUANTITY QUANTITY COST 
1 LS Revised design of detention pond to $76,542.00 0 1 $76,542.00 

provide additional capacity 
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THE NET AFFECT OF THIS CHANGE ORDER IS A$&48&66 (Increase &&xQx+@. 
j 8 > 

I I 
IIS is g ;ig : : /~iIi!:~~ItI:: I:!II!IzI:z(. .< ii ,j i t ; i :.: ,,i: 

ORIGINAL CONTRACT AMOUNT $4,982,300.00 
Change Order No. 1 $13,501 .oo 0.27% of Original Contract Amount 
Change Order No. 2 $28,441 .OO 0.57% of Original Contract Amount 
Change Order No. 3 $3,488.00 0.07% of Original Contract Amount 
Change Order No. 4 $76,542.00 1.54% of Original Contract Amount 
REVISED CONTRACT AMOUNT $ 5,104,272.00 

ORIGINAL CONTRACT TIME 330 Days 
Change Order No. 1 Time Extension or Reduction 0 Days 
Change Order No. 2 Time Extension or Reduction 0 Days 
Change Order No. 3 Time Extension or Reduction 2 Days 
Change Order No. 4 Time Extension or Reduction 0 Days 
REVISED CONTRACT TIME 332 Days 

ORIGINAL SUBSTANTIAL COMPLETION DATE August 1,200l 
REVISED SUBSTANTIAL COMPLETION DATE August 3,200l 
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APPROVED: 

z55fG@/ 
Date CITY ATTORNEY Date 
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Date DIRECTOR OF FISCAL SERVICES Date 

PROJECT ENGINEER Date CITY MANAGER Date 

CITY ENGINEER Date MAYOR Date 

lXPARlMENTDIRECTOR/ACMINISTR4TOR Date CITY SECRETARY Date 


